Starke County Highway Department
Monthly Report — August 2016

In July we were very busy with our normal July duties; Paving, wedging, brush cutting, culvert replacements, mowing etc..

CURRENT BRIDGE REPLACEMENTS

County Bridge #78 (250W, .5 miles S of Toto Rd.) The bid opening for this bridge replacement took place on July 18",
2016

County Bridge #96 (9008, .5 miles w of US421) The plans are complete but we may

County Bridge #50(CR1150E, .9 miles S of SR10). The bid opening for this bridge replacement will be on September
6th.

County Bridge #46 (S00E, .9 miles S of SR10) The bid opening for this bridge is contingent upon the award of matching
funding. The design is complete

County Bridge #47(CR625S, just W of 875E) The bid opening for this bridge is contingent upon the award of matching
funding. The design is complete

CURRENT ROAD IMPROVEMENT

We paved and wedges over ten miles of County roadway in or first round of paving (June and July). The asphalt for round
two was made in July and should be ready to use by the second week of August. We will pave/wedge an additional ten
miles during round two. We will also chip seal approximately 20 miles of roadway this month. We will begin making the
asphalt for round three by the last week of August. The amount we make will depend upon weather and the amount of
any matching grant we receive.

LOADS DATE TIME GALLON | OIL COST MATERIAL TOTAL COST | TONS Vendor TYPE
S CosT PRODUCE

1 25-Apr-16 10:55AM | 6079.04 $9,726.46 $2,934.81 $12,661.27 21 1.58 Bit-Mat AE-200/11
2 29-Apr-16 6:37AM 5650.3 $9,040.48 $2,730.22 $11,770.70 382.55 Bit-Mat AE-200/11
3 28-Apr-16 10:47AM | 5810.78 $9,297.25 $2,897.76 $12,195.01 393.42 Bit-Mat AE-200/11
4 29-Apr-16 11:30AM | 5966.47 $9,5646.35 $2,882.99 $12,429.34 403.96 Bit-Mat AE-200/11
5 2-May-16 5:30AM 5971.26 $9,554.05 $2,885.32 $12,439.37 406.21 Bit-Mat AE-200/11

4-May-16 5.06AM 5801.2 $9,281.92 $2,803.13 $12,085.05 394.64 Bit-Mat AE-200/11
7 5-May-16 5:21AM 5789 $9,262.40 $2,797.24 $12,059.64 391.94 Bit-Mat AE-200/11

5-May-16 6:47AM 5767 $9,227.20 $2,786.61 $12,013.81 390.45 Bit-Mat AE-200/11

5-May-16 8:53AM 5817.96 $9,308.74 $2,811.23 $12,119.97 393.9 Bit-Mat AE-200/11
10 5-May-16 10;11AM | 5719 $9,150.40 $2,763.42 $11,913.82 387.2 Bit-Mat AE-200/11
1 6-May-16 5:256AM 5755.68 $9,209.09 $2,781.14 $11,990.23 389.69 Bit-Mat AE-200/11
12 6-May-16 7:30AM 6931.71 $9,490.74 $2,866.20 $12,356.94 401.61 Bit-Mat AE-150/11
13 6-May-16 9:30AM 5785.37 $9,256.59 $2,795.49 $12,052.08 301.7 Bit-Mat AE-150/11
14 6-May-16 10:57AM | 5746.34 $9,194.14 $2,776.63 $11,970.77 389.05 Bit-Mat AE-150/11
15 18-May-16 5:27AM 5748.5 $9,197.60 $2,768.62 $11,966.22 389.2 Bit-Mat AE-200/11
16 18-May-16 6:20AM 6002.4 $9,603.84 $2,900.36 $12,504.20 4086.39 Bit-Mat AE-200/11
17 18-May-16 8:37AM 5705.39 $9,128.63 $2,756.85 $11,885.48 386.28 Bit-Mat AE-200/11




18 18-May-16 9:55AM 6028.74 $9,645.98 $2,913.08 $12,559.06 408.17 Bit-Mat AE-200/11
19 19-May-16 5:31AM 5700.6 $9,120.96 $2,736.29 $11,857.25 386.96 Bit-Mat AE-200/11
20 19-May-16 6:30AM 6122.16 $9,795.46 $2,899.64 $12,695.10 414.5 Bit-Mat AE-200/11
21 19-May-16 8:40AM 5667.07 $9,067.31 $2,720.19 $11,787.50 383.69 Bit-Mat AE-200/11
22 19-May-16 10:00AM | 6050.3 $9,680.48 $2,904.34 $12,584.62 409.63 Bit-Mat AE-200/11
23 18-Jul-16 5:05 AM 5724.55 $9,159.28 $2,747.78 $11,807.06 387.58 Bit-Mat AE-200/11
24 18-Jul-16 6:42AM 5667.07 $9,067.31 $2,720.19 $11,787.50 383.69 Bit-Mat AE-200/11
25 18-Jul-16 9:35AM 5741.32 $9,186.11 $2,755.83 $11,941.94 388.71 Bit-Mat AE-200/11
26 18-Jul-16 11:07AM | 5782.04 $9,251.26 $2,775.38 $12,026.64 391.47 Bit-Mat AE-200/11
27 19-Jul-16 5:30AM 5867.01 $9,387.22 $2,816.17 $12,203.39 397.25 Bit-Mat AE-200/11
28 19-Jul-16 7:40AM 5475.45 $8,760.72 $2,628.22 $11,388.94 370.71 Bit-Mat AE-200/11
29 19-Jul-16 9:256AM 5992.81 $9,588.50 $2,876.55 $12,465.05 405.74 Bit-Mat AE-200/11
30 19-Jul-16 12:00PM | 6011.98 $9,619.17 $2,883.15 $12,502.32 407.04 Bit-Mat AE-200/11
31 20-Jul-16 5:54AM 5796.41 $9,274.56 $2,784.06 $12,058.62 392.44 Bit-Mat AE-200/11
32 20-Jul-16 7:45AM 5786.83 $9,258.93 $2,777.58 $12,036.61 391.8 Bit-Mat AE-200/11
33 20-Jul-16 10:00AM | 6016.77 $9,626.83 $2,888.18 $12,515.01 407.36 Bit-Mat AE-200/11
34 20-Jul-16 11:29AM | 5892.22 $9,427.55 $2,828.27 $12,255.82 398.93 Bit-Mat AE-200/11
35 21-Jul-16 4:30AM 6198.8 $9,918.08 $2,975.42 $12,893.50 419.89 Bit-Mat AE-200/11
36 21-Jul-16 5:40AM 5932.93 $9,492.69 $2,838.81 $12,301.50 401.69 Bit-Mat AE-200/11
37 21-Jul-16 7:00AM 5734.13 $9,174.61 $2,752.38 $11,926.99 388.23 Bit-Mat AE-200/11
38 21-Jul-16 9:30AM 5834.73 $9,335.57 $2,800.67 $12,136.24 395.04 Bit-Mat AE-200/11
39 22-Jul-16 5:50AM 5887.63 $9,420.21 $2,826.06 $12,246.27 398.62 Bit-Mat AE-200/11
40 22-Jul-16 7:37TAM 5983.23 $9,573.17 $2,871.95 $12,445.12 405.09 Bit-Mat AE-200/11
41 22-Jul-16 9:30Am 5904.19 $9,446.70 $2,834.02 $12,280.71 399.74 Bit-Mat AE-200/11
43

TOTAL 239846.4 | $383,754.54 $115,492.23 | $499,216.66 16242.74

HIGHWAY FUNDING UPDATE

HB1001 and SB57

2016 matching fund applications:

The required Road and Bridge asset management have been submitted and approved. We have applied for these

matching funds

STARKE COUNTY BAM REPORT

Bridge NBI# | Deck | Super- Paint Substr | Chann | Culver | Sufficien | Structur | Functio | Work Planned | Estimate
Number (Ratin | structure | System | ucture | el t cy ally nally Type Repair d Cost
g) (Rating) | (Rating | (Rating | (Rating | (Ratin | Rating Deficie | Obsolet Year
) ) ) 9) nt e
1 75- 8 8 n/a 8 8 N 89.00 N N None None None
00001
B
3 75- 7 7 n/a 7 7 N 98.90 N N None None None
00003







